24 The Power of Survey Design

Figure 2.2.
Gantt Charts lllustrate Timing of Survey Activities

ID | Task Name Duration| [Sep'04 [Oct'04 [Nov'04 [Dec'04 [Jan'05 [Feb'05 [Mar'05 |Apr'05
22[29] 5 [12[19]26] 3[10]17[24[31] 7 [14]21]28] 5 [12[19]26] 2 [ 9 [16]23[30] 6 [13][20]27]06[13]20]27] 3 [10]17]24

1 | 1. Questionnaire design | 64 days |

2 | Develop draftinstruments | 10 days ‘ 1

3| Review & revise draft 10 days 1

4 1 Pilot 5 days 7

5| Translate 5 days ]

6 | Finalize 1 day —

7 | 2. Procurement 43 days

8 | Draft TOR 1 day 1

9 | Receive Proposals 21 days 1

10| Review, Negotiate 21 days 5

11 3. Sample design 138 days —

12| Sample design 21 days ‘

13|  Identify frame problem 25 days B P T P

14| Adjust sampling weight 2 days

15 | 4. Manual 20 days F

16 | Develop draft manuals 15 days 1

17| Review and finalize 5 days

18 | 5. Data Entry Form 20 days

19| Develop 15 days

20| Test & Finalize 5 days

21| 6. Training 10 days

22| Develop Training program | 5 days 1

23| Hold training sessions 5 days

24| 7. FIELD WORK 85 days h

25| Interviews 80 days | | | |

26| Data entry operations 80 days ‘ ‘ ‘ B

27 8. HQ activities 80 days I ——

28| Response rate control 75 days ‘ ‘ ‘

29| Cleaning 15 days
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Source: Author’s creation.

YYePG Proudly Presents, Thx For Support!



